Global Matrix 5.0 Timeline

(tentative, updated 8 January 2025)

Steps	2024												2025												2026											
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
Register	■	■	■	■	■	■	■	■	■	■	■	■																								
Sign MOU between Report Card teams and the AHKGA							■	■	■	■	■	■																								
Form Report Card Teams and report to the AHKGA													■	■	■																					
Baseline survey													■	■	■																					
Report Card team meeting – data identification													■	■	■																					
Data gathering and analysis/synthesis																■	■	■	■	■	■															
Grades assignment, additional research to address gaps																			■	■	■	■														
Mid-development survey																					■															
Submit Report Card draft grades and rationales to the AHKGA for audit																						■	■	■												
Submit Report Card final grades and rationales																								■												
Prepare Report Card (graphics, cover, translation, website)																									■	■	■	■	■	■						
Submit short/long form of Report Card to the AHKGA																															■	■				
Submit finalized Report Card covers to the AHKGA																																■				
Global Matrix 5.0 launch																																		■		
Post-release survey																																			■	■